

Lockheed Aircraft Corp.		ENGINEERING STUDY <input checked="" type="checkbox"/>	CHANGE PROPOSAL <input checked="" type="checkbox"/>		LAC -26-2*					
DATE	11/23/59	AFFECTS:	WSPO <input type="checkbox"/>	PROJECT <input checked="" type="checkbox"/>						
NAME OF MAJOR COMPONENT		PART OR LOWEST SUBASSEMBLY		PART NO. & MODEL OR TYPE						
Airplane				-						
TITLE OF PROPOSAL :				STATINTL						
NATURE OF PROPOSAL:				STATINTL						
		See Page 2								
				52						
				DOCUMENT NO.						
				NO CHANGE IN CLASS. <input type="checkbox"/>						
				<input type="checkbox"/> DECLASSIFIED						
				CLASS. CHANGED TO: TS (S) C						
				NEXT REVIEW DATE: 2011						
				AUTH: HR 70-2						
				DATE: 01/26/81 REVIEWER: 010956						
				STATINTL						
REASON FOR PROPOSAL:										
1. To comply with project request to supply <input type="checkbox"/> Installation for test, operation and evaluation. Ref: HQS MSG 8081 dated 24 April 1959.										
2. To supply additional <input type="checkbox"/> and furnish <input type="checkbox"/> installation provisions to accommodate use of <input type="checkbox"/> in all airplanes.				STATINTL						
				STATINTL						
ES	ESTIMATED COST AND TIME INVOLVED : See page 3 for cost details									
CP	ADDITIONAL FUNDING REQUIRED : (SP-1918)									
ES	ESTIMATED COST FOR KITS OR PARTS : Phase I: \$2,200.00 each x 2 = \$4,400.00 Phase II: See item 5, page 3 for cost details									
CP	ADDITIONAL FUNDING REQUIRED : None (SP-1917) See page 3 for additional details.									
ITEMS AFFECTED BY PROPOSAL :										
SAFETY <input type="checkbox"/>	MISSION EFFECTIVENESS <input checked="" type="checkbox"/>	PERFORM-ANCE <input type="checkbox"/>	OPERATING PROCEDURE <input type="checkbox"/>	INTER-CHANGEABILITY <input type="checkbox"/>	WEIGHT OR WEIGHT & BALANCE <input checked="" type="checkbox"/>	TOOLS & SUPPORT EQUIPMENT <input type="checkbox"/>	MAINTENANCE PROCEDURE <input type="checkbox"/>	SERVICE LIFE <input type="checkbox"/>	FLIGHT MANUAL <input type="checkbox"/>	MAINTENANCE MANUAL <input checked="" type="checkbox"/>
EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD See page 2										
SOURCE OF PARTS FOR KIT				AVAILABILITY			8 WEEKS AFTER APPROVAL			
LAC										
DISPOSITION OF SPARES AFFECTED							STATINTL			
NONE										
INITIATED BY : PROJECT				APPROVED : WSPO			PROJECT			
Approved For Release 2002/06/13 : CIA-RDP81B00878R000600010070-3							2/11/99			
See Cables							PAGE 1 OF 3			

STATINTL

Approved For Release 2002/06/13 : CIA-RDP81B00878R000600010070-3

Next 1 Page(s) In Document Exempt

Approved For Release 2002/06/13 : CIA-RDP81B00878R000600010070-3